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Weekly Construction Update 
 
 
 
 
Work Completed: December 4 – December 10, 2008 
 
• Continued removing soil and sediment from Removal Area 13A. 
• Continued removing sediment from the Phase 2 Cofferdam Area. 
• Continued solidifying soil and sediment at Staging Areas 4N. 
• Continued loading and transporting solidified soil/sediment material from Staging Area 

4N to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
• Continued decommissioning the WCS, including removal of the cutoff wall sheeting.    
• Continued removing the temporary access structure that connects Removal Area 13A 

to the island area located between the eastern and western channels of the Former 
Plainwell Dam. 
 
 
 
Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Date 
Estimated 
Quantity 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

Number of 
Truck Loads 
Non-TSCA 

material 

Weekly Total 875 0 490 14 
2008 Total 16,065 459 64,330 1,838 

Project Total 
to Date 19,075 545 100,345 2,867 

 
Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Progress Report #75—December 15, 2008 
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Work Planned: December 11 – December 17, 2008 

• Complete excavating soil and sediment from behind the Phase 2 Cofferdam. 
• Complete the removal of the temporary access structure that connected Removal Area 13A 

to the island area located between the eastern and western channels of the Former 
Plainwell Dam. 

• Continue excavating soil and sediment from Removal Area 13A. 
• Continue solidifying soil/sediment at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.  
• Continue decommissioning the WCS, including removing remaining steel sheeting. 
• Begin removing the Phase 2 Cofferdam. 
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Removal Progress 

 

Notes: 
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed  below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated.  The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling.  Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

 

 

 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total 
cumulative volume removed in the 2008 construction season. 
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Removal Progress 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

C
um

ul
at

iv
e 

P
er

ce
nt

 C
om

pl
et

e 
fo

r 
20

08
 S

ea
so

n

PLANNED ACTUAL

COMPLETE
99%

RA10A

RA12B

Mid-Channel Area C

RA10B/
RA10B1

RA13B

RA9B

RA13B

RA11A

RA9A

Phase 2 Cofferdam

RA12A/UA12B1

RA13A

RA11B

Mid-Channel Area A

RA13B

RA9B 

Mid-Channel Area C 

RA9A 

Mid-Channel Area B 

RA11A

RA10B, UA10B1 - 95% Complete

Phase 2
Cofferdam
95% complete

Mid-Channel Area B

RA10A

RA12B 

RA12A 
UA12A1

Mid-Channel Area A  
RA 13B

RA11B

RA13A
98% complete

Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period.  
A total of 271 LPOs have been completed for the project to date. 

 

Weather Summary  

• The site was shutdown early on December 6th due to a winter storm warning. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week?  No   Yes  
Exceedances? N/A   No   Yes   If yes, explain:  

 
Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons  
Testing Performed this Week?  No   Yes  
Exceedances?  N/A   No   Yes   If yes, explain:  

 
Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes    
Cleanup Standard Achieved?  N/A   Yes    No   If no, explain:  

 

Issues Encountered/Solutions Advanced 

• None 
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Equipment on Site 
 
 

Equipment 12/4/08 12/5/08 12/6/08 12/7/08 12/8/08 12/9/08 12/10/08 

Komatsu PC-300 Excavator 1 1 1 1 1 1 1 
Komatsu PC-300 HD Long Reach 2 2 2 2 1 1 1 
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1 
John Deere JD-450 Dozer 1 1 1 1 1 1 1 
John Deere JD-700 Dozer - - - - - - - 
Komatsu D37 Dozer 1 1 1 1 1 1 1 
Komatsu D61 Dozer - - 1 - 1 - - 
Hitatchi 270 Excavator(King) - - 1 - - - - 
Volvo P-180 Loader 1 1 1 1 1 1 1 
Komatsu 380 loader 1 1 1 1 1 1 1 
CAT 328 Loader (King) 1 1 1 1 1 1 1 
FAVCO 40-ton Crane 1 1 1 1 1 1 1 
40’ Self Propelled Work Barge  1 1 1 1 - - - 
American 80-ton Crane (King) 1 1 1 1 1 1 1 
2,000 Gallon Water Truck 1 1 1 1 1 1 1 
Smooth Drum Roller - - - - - - - 
John Deere Skidsteer 1 1 1 1 1 1 1 
Vermeer Chipper - - - - - - - 
Komatsu 400 Articulating Dump 
Truck 2 2 2 2 2 2 2 
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Personnel, Regulatory Staff, and Visitors on Site 
 
 

Individual/Affiliation 12/4/08 12/5/08 12/6/08 12/7/08 12/8/08 12/9/08 12/10/08 

Terra Contracting Staff 15 15 4  15 15 15 
Jim Saric/USEPA        
Charles Roth/USEPA X       
Sam Borries/USEPA X      X 
Mike Ribordy/USEPA OSC X      X 
Karl Gustavson/US ARMY ERDC        
Paul Bucholtz/MDEQ X       
Judith Gapp/MDEQ        
Todd Goeks/NOAA        
John Lerg/MDNR        
Sharon Hanshue/MDNR X       
Lisa Williams/USFWS X       
Weston Contractors X X   X X X 
CDM Contractors        
Chase Fortenberry/KRSG        
Mark Brown/KRSG        
David Guier/KRSG        
Gary Griffin/KRSG        
Chuck Barnes/ARCADIS        
Steve Garbaciak/ARCADIS         
Anthony Esposito/ARCADIS        
Mike Erickson/ARCADIS        
Scott Harcus/ARCADIS         
Matt Bowman/ARCADIS         
EJ Suardini/ARCADIS  X X   X X X 
Mike Kohagen/ARCADIS X X X  X X X 
Michelle Rumler/ARCADIS X    X X X 
Joe Willoughby/ARCADIS X X   X X X 
Chad Van Coillie/ARCADIS X X      
Nick Harmer/ARCADIS  X       
MDEQ Sample Team        
        
Other Subcontractors (Specify)        
King Co. 7 7 4  6 6 6 
JF New        
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Photos from December 4 – December 10, 2008 

 
Removing steel sheeting from the water control 

structure. 
  

 
Removing steel sheeting from the temporary bridge to 

the island at the Former Plainwell Dam spillway. 
 

 
Excavating material from behind the Phase 2 

Cofferdam.  

 
Decontaminating steel sheeting at Staging Area 4N. 
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Targeted Removal Areas – Former Plainwell Impoundment 
 

 
 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


